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MODIS Science Data Support Team (SDST) Meeting Minutes 07/17/92 

ATTENDEES:     Paul Chan               SSAI       286-4058 
               Larry Fishtahler         CSC       464-3385 
               Al Fleig                 900       286-7747 
               Tom Goff                 RDC       982-3704 
               Liam Gumley              RDC       982-3748 
               Paul Hubanks             RDC       982-3737 
               Ed Masuoka               920       286-7608 
               J. J. Pan                RDC       982-3722 
               Shahin Samadi      920.2/RMS       286-8510 
               Anand Swaroop            STX       513-1607 
               Steve Ungar         923/MCST       286-4007 
               Will Webster           920.2       286-4506 

NEXT MEETING:       Date           Time      Building       Room 
               Friday, July 24   10:00 am       22          G95 

TOPICS: 

1. MODIS AIRBORNE SIMULATOR (MAS):  Liam Gumley presented a report on MAS status.  Delivery of MAS data from the ASTEX
field campaign was arranged with Ames.  The data will be delivered on Exabyte 8500 tape, and will be direct copies of the ER-2 flight tapes.
Software to read and decode this data has been developed on an LTP Indigo workstation.  Both the MAS and INS data streams can now be
decoded into a common internal format.  Mike King will be contacted to finalize a processing strategy for the MAS FIRE and ASTEX data
sets.  The existing MAS FIRE 9-track data tapes will be copied to Exabyte on the LTP VAXcluster to make processing easier on the Indigo.
Tim Johnson (who works for Sol Broder) was contacted and asked to provide an update on the prospect of help being provided for the MAS
processing.  Tim reported that Sol wished to talk to Al Fleig about this possibility. 

J.J. Pan presented some results from his preliminary work on destriping (deswathing) the MAS IR channel imagery.  An adaptive filtering
technique was applied to an image from MAS channel 10 during FIRE, and the resulting destriped image was presented in the handout.  J.J. has
supplied a copy of the code to Liam Gumley, who has transferred it to the Indigo.  Some example imagery cases will be prepared and shown to
Mike King and Paul Menzel.   

2. MODIS LEVEL-2 PROCESSING SHELL DESIGN:  J.J. Pan presented an updated detailed algorithm integration schedule, detailing all the
major tasks necessary.  Also presented was an updated version of the algorithm dependency checking program ALGOCHK.  The output from
this program using the current knowledge of MODIS products was presented.  It was recommended that an interface be set up between the
SDST and both the SPSO and the Team, to facilitate the timely flow of information on algorithm input and output products and dependencies.        
3. COMMENTS ON THE PROPOSED TELEMETRY LIST:  Tom Goff presented some preliminary recommendations and questions
regarding the MODIS telemetry list from SBRC. 

4. MODIS LEVEL-1 SOFTWARE DESIGN:  Tom Goff presented an updated detailed MODIS Level-1 processing design schedule, including
staffing and resource allocation.  A meeting with Ted Meyer of the EOS Project should be scheduled to discuss the PGS Toolkit and obtain a
glossary of PGS milestone terminology. 

5. MODIS TEAM LEADER COMPUTING FACILITY (TLCF) STATUS:  Ed Masuoka reported that the TLCF HP 730 has arrived and is
currently being installed in the LTPCF. 



ACTION ITEMS: 

04/24/92 [J. J. Pan]  Develop a detailed schedule for a typical algorithm integration into the Level-2 processing shell.  (A detailed task list and
schedule were included in the handout.)  STATUS:  Open.  Due Date:  06/05/92  
     
04/24/92 [Lloyd Carpenter & Team]  Develop a staffing plan for the accomplishment of the tasks shown on the schedule.  (The staffing plan
depends upon the detailed schedules and staffing plans being developed for Level-1 and Level-2.)  STATUS: Open.  Due Date:  06/12/92  
     
06/12/92 [Tom Goff]  Develop separate detailed schedules using Microsoft Project for Level-1A and -1B software design and development.
(Preliminary results were included in the handout and presented at the meeting.)  STATUS: Open.  Due Date:  07/10/92  
           
04/24/92 [Lloyd Carpenter]  Develop a system for collecting time keeping data for the SDST effort.  (An updated system is being
implemented.)  STATUS: Open.  Due Date:  06/26/92   


